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I-5/Nooksack River Bridges - Painting

Project Information Project Milestones

PIN: 100595E As of Date: July 2014 ‘ Milestone ‘ Original Date ‘ Current Date ‘ Status ‘
Region: Northwest Regional Admin: L. En
9 g 9 ‘ Project Definition Complete ‘ ‘ ‘ ‘
State Route: I-5
Current Status: Construction Legislative Districts: 42 ‘ Preliminary Engineering Start‘ Q1 2006 ‘ Q1 2006 ‘ On Schedule ‘
Project Description ‘ Environmental Complete ‘ ‘ ‘ ‘
This project will perform preparation work on the I-5 Nooksack River Bridges prior to ‘ Right of Way Complete ‘ ‘ ‘ ‘
painting/sealing them with a rust penetrating paint/ sealant over each structure. Work will i
include sandblasting if necessary, and containment of abrasives, paint, and other byproducts. ‘ Contract Advemsement‘ Q12014 ‘ Q12014 ‘ On Schedule ‘
Contractor ‘ Operationally Complete ‘ Q4 2014 ‘ Q4 2014 ‘ On Schedule ‘
Award Amount:
Project Cost Summary ($ in Thousands)
‘ Leg. Initial ‘ Current Leg. Current Approved
Anticipated Project Benefits Project Status Budget Budget Cost
| Preliminary Engineering | $0 | $423 | $423 |
| Right of Way | $0 | $0 | $0 |
| Construction | $0 | $3,940 | $4,202 |
| Total | $0 | saze2 | w4625 |
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds Other Total
Prelim Engineering $0 $0 $423 $423
Right of Way $0 $0 $0 $0
Construction $0 $0 $4,202 $4,202
Total $0 $0 $4,625 $4,625

Project Web Site: http://www.wsdot.wa.gov/Projects/I5/NooksackBridgePainting/

Change Orders Web Site:
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